



Contract Change Order No. 2

PAGE 1 OF 3

City of Desert Hot Springs  
65-950 Pierson Blvd  
Desert Hot Springs, CA 92240

AGENCY: City of Desert Hot Springs

PROJECT TITLE: CDBG 16/17- Park Improvement Project – Mission Springs Park

CITY PROJECT: NO. CIP# 2017-05  
CDBG#4.dhs.23-16

TO: DESERT CONCEPTS, INC.

You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the City of Desert Hot Springs.

Description of work done, estimate of quantities and prices to be paid.  
Segregate between additional work at contract price, agreed price and time and materials.

**Remove existing rubber surface and excess sand material, and install compacted class II base material and 3 ½ inch rubber play surface material, all over existing playground area of approximately 2,451 square feet = \$36,000**

**Total Amount of Increase/Deduction: \$36,000.00**

Estimated Cost: Decrease 0 Increase \$36,000 Contract Change Order No. 2

By reason of this order the date of Completion shall be adjusted as follows:

INCREASED 0 DAYS To 60

Contract Bid Amount : \$ 265,883.00

Contract Time: No Change

Total Previous Changes: \$ 15,848.00 Total Previous Changes: 0 Days


This Change: \$ 36,000.00

This Change: 0 Days

Revised Contract Total: \$ 317,731 Revised Contract Total: 0 Days

Prepared By: Daniel Porras

Reviewed and Accepted by :



Daniel Porras

Community Development Director

12/17/18

Date

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted Date: 12/20/18

Contractor: DESERT Concepts Construction

By:   
Signature

Title: PRESIDENT

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time specified therein.



# Desert Concepts Construction, Inc.

79-775 Ave. 40  
Indio, CA 92203  
Phone: (760) 200-9007  
Fax: (760) 200-9014  
Email: mail@desertconcepts.net  
Lic. #849837/DIR #1000006619

Proposal Submitted To:  City of Desert Hot Springs 65-950 Plerson Blvd. Desert Hot Springs, CA 92240	Date 11/1/18		Reference No: JC18093
	Job Name: Mission Springs Park Play Surface		
	Job Location: Desert Hot Springs, CA		
Contact:	Date of Plans:	Phone: 760-329-6411	Fax:
We propose to furnish materials and labor—complete in accordance with specifications below for the sum of: Thirty-Six Thousand and 00/100*****\$36,000.00			
UPON COMPLETION			
All material is guaranteed to be as specified. All Work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from specifications below involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado, and other necessary insurance. Our employees are fully covered by Workman's Compensation Insurance. This proposal may be withdrawn by us if not accepted within 90 Days. Authorized Signature			

We hereby submit specifications and estimates for:

Rubber Play Surface  
approx. 2,451 sq'

- Remove existing rubber play surface
- Add base and install new 3 ½" rubber play surface

TOTAL COST FOR JOB:

\$36,000.00

Note: Price includes prevailing wages

Acceptance of Proposal—the above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.

Accepted By:

Date: